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DEPARTMENTOFTHENAVY sszc#5090.3
SOUTHWEST DIVISION

NAVALFACILITIESENGINEERINGCOMMAND
1220PACIFICHIGHWAY

SANDIEGO,CA92132-5t90

5090
Ser 06CC.DG/1203
November 14, 2001

Ms. Triss Chesney
California Environmental Protection Agency
Department of Toxic Substances Control
5796 Corporate Avenue
Cypress, CA 90630-4700

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

DearMs.Chesney:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for-the Draft Final Record of
Decision. Enclosure (1) presents our FFA schedule with the revised primary milestone
incorporated. This request will extend the deliverable date by 3 months, and is made
pursuant to Section 9.2 (g) of the FFA.

The May 15, 2001 FFA extension request that was agreed upon, projected a
November 14, 2001 date for the issuance of the Draft Final ROD. This was primarily
contingent upon the scheduled completion (September 14, 2001) of the Radiological
Survey, and on the premise that follow on sampling/investigation would not be required.
Finalizing discussions with the USFWS resulted in survey work starting one week later
than previously projected; June 18 vice June 11,2001. Also, there was additional time
needed to complete the overall survey due to particular sites such as 2 &17, where
surveying in the rugged terrain (by foot vice tractor) was more time consuming than
originally estimated.

As promised in the previous extension request though, Sites 3 & 5 were the first to be
surveyed, with work complete July 05, 2001, as indicated in enclosure (2). As further
indicated in enclosure (2), you can see that all survey work has been completed for the
Base, and the contractor has demobilized. This survey work was witnessed by the BCT
at the July 25, 2001 meeting. Please note however, line 15 of enclosure (2). It
indicates the time needed to conduct soil sampling (2 weeks) that had not originally
been estimated. In total, 189 soil samples were taken at various sites. Specific to Sites
3 & 5, the table below of sampling data applies.

Site Anomalies Number of
samples

IR-3 1 22
IR-5/APHO-46 1 5
AnomalyArea 0 1
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Referring to enclosure (3), you will see a projected timeline to receive and evaluate
the lab results of the sampling, as well as publish and issue to the regulators the Draft
Release Report (DRR). Looking at line 12 of the enclosure, this date is reflected as
February 15, 2002.

Utilizing the same strategy as proposed in the previous extension request in order to
expedite remedy implementation, we propose to issue the Draft Final ROD for Sites 3 &
5 concurrent with the DRR for MCAS El Toro. Both documents would have a 30-day
review period. We understand with the introduction of the sampling data, more than a
30-day review period for the DRR may be required. As has been previously discussed
with the BCT, we are also working with our contractor to develop an appropriate
strategy for properly addressing Anomaly Area 3, APHO 46 and MSCR 2, and their
incorporation into the DRAFT Final ROD. We plan to solicit input from the BCT for their
ideas as to how to most effectively and appropriately, incorporate these related areas to
the ROD for Sites 3 & 5. We also feel, that a 30-day review period is appropriate for
the Draft Final ROD in this instance given; the time elapsed since the issuance of the
original Draft, the time needed to review the incorporation of the results of the DRR,
and time to review how Anomaly Area 3, APHO 46 and MSCR 2 are being addressed.

Taking into account all of the above, the following schedule is proposed for OU-2C:

IssueMCASElToroDRR 15Feb02
Issuanceof DraftFinalROD 15Feb02

As a result of the various issues described, we request a 3-month extension to
submit the Draft Final ROD for OU-2C. The proposed date for submitting a new Draft
Final ROD would change from November 14, 2001 to February 15, 2002. Thank you in
advance for your support, and please call me at (619) 532-0765 if you have any
questions, or need additional information.

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: 1. Appendix A FFA Schedule of Submittals
2. Radiological Survey Work Complete to Date
3. Radiological Survey Remaining Schedule
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Copy to: (w/encl)
Mr. John Scandura, DTSC
Ms. Patricia Hannon, RWQCB
Ms. Nicole Moutoux, U.S. EPA
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OEP,,TME.TO T.E.,VSOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY 5090

SANDIEGO,CA92132-S190 Ser 06CC.DG/1203
November14,2001

Mr. John Scandura
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C.
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

DearMr.Scandura:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision. Enclosure (1) presents our FFA schedule with the revised primary milestone
incorporated. This request will extend the deliverable date by 3 months, and is made
pursuant to Section 9.2 (g) of the FFA.

The May 15, 2001 FFA extension request that was agreed upon, projected a
November 14, 2001 date for the issuance of the Draft Final ROD. This was primarily
contingent upon the scheduled completion (September 14, 2001) of the Radiological
Survey, and on the premise that follow on sampling/investigation would not be required.
Finalizing discussions with the USFWS resulted in survey work starting one week later
than previously projected; June 18vice June 11,2001. Also, there was additional time
needed to complete the overall survey due to particular sites such as 2 & 17, where
surveying in the rugged terrain (by foot vice tractor) was more time consuming than
originally estimated.

As promised in the previous extension request though, Sites 3 & 5 were the first to be
surveyed, with work complete July 05, 2001, as indicated in enclosure (2). As further
indicated in enclosure (2), you can see that all survey work has been completed for the
Base, and the contractor has demobilized. This survey work was witnessed by the BCT
at the July 25, 2001 meeting. Please note however, line 15 of enclosure (2). It
indicates the time needed to conduct soil sampling (2 weeks) that had not originally
been estimated. In total, 189 soil samples were taken at various sites. Specific to Sites
3 & 5, the table below of sampling data applies.

Site Anomalies Number of
samples

IR-3 1 22
IR-5/APHO-46 1 5
AnomalyArea 0 1

3



Referring to enclosure (3), you will see a projected timeline to receive and evaluate
the lab results of the sampling, as well as publish and issue to the regulators the Draft
Release Report (DRR). Looking at line 12 of the enclosure, this date is reflected as
February 15, 2002.

Utilizing the same strategy as proposed in the previous extension request in order to
expedite remedy implementation, we propose to issue the Draft Final ROD for Sites 3 &
5 concurrent with the DRR for MCAS El Toro. Both documents would have a 30-day
review period. We understand with the introduction of the sampling data, more than a
30-day review period for the DRR may be required. As has been previously discussed
with the BCT, we are also working with our contractor to develop an appropriate
strategy for properly addressing Anomaly Area 3, APHO 46 and MSCR 2, and their
incorporation into the DRAFT Final ROD. We plan to solicit input from the BCT for their
ideas as to how to most effectively and appropriately, incorporate these related areas to
the ROD for Sites 3 & 5. We also feel, that a 30-day review period is appropriate for
theDraft Final ROD in this instance given_the time elapsed since the issuance of the
original Draft, the time needed to review the incorporation of the results of the DRR,
and time to review how Anomaly Area 3, APHO 46 and MSCR 2 are being addressed.

Taking into account all of the above, the following schedule is proposed for OU-2C:

IssueMCASElToroDRR 15Feb02
Issuanceof DraftFinalROD 15Feb02

As a result of the various issues described, we request a 3-month extension to
submit the Draft Final ROD for OU-2C. The proposed date for submitting a new Draft
Final ROD would change from November 14, 2001 to February 15, 2002. Thank you in
advance for your support, and please call me at (619) 532-0765 if you have any
questions, or need additional information.

"_,S_cerely

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: 1. Appendix A FFA Schedule of Submittals
2. Radiological Survey Work Complete to Date
3. Radiological Survey Remaining Schedule
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Copy to: (w/encl)
Ms. Patricia Hannon, RWQCB
Ms. Nicole Moutoux, U.S. EPA
Ms. Triss Chesney, DTSC
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{_ DEPARTMENT OF THE NAVY

SOUTHWEST DIVISION

NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY

SAN DIEGO, CA 92132-5190

5090
Ser 06CC.DG/1203
November 14, 2001

Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

DearMs.Hannon:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision. Enclosure (1) presents our FFA schedule with the revised primary milestone
incorporated. This request will extend the deliverable date by 3 months, and is made
pursuant to Section 9.2 (g) of the FFA.

The May 15, 2001 FFA extension request that was agreed upon, projected a
November 14, 2001 date for the issuance of the Draft Final ROD. This was primarily
contingent upon the scheduled completion (September 14, 2001) of the Radiological
Survey, and on the premise that follow on sampling/investigation would not be required.
Finalizing discussions with the USFWS resulted in survey work starting one week later
than previously projected; June 18 vice June 11,2001. Also, there was additional time
needed to complete the overall survey due to particular sites such as 2 & 17, where
surveying in the rugged terrain (by foot vice tractor) was more time consuming than
originally estimated.

As promised in the previous extension request though, Sites 3 & 5 were the first to be
surveyed, with work complete July 05, 2001, as indicated in enclosure (2). As further
indicated in enclosure (2), you can see that all survey work has been completed for the
Base, and the contractor has demobilized. This survey work was witnessed by the BCT
at the July 25, 2001 meeting. Please note however, line 15 of enclosure (2). It
indicates the time needed to conduct soil sampling (2 weeks) that had not originally
been estimated. In total, 189 soil samples were taken at various sites. Specific to Sites
3 & 5, the table below of sampling data applies.

Site Anomalies Number of
samples

IR-3 1 22
IR-5/APHO-46 1 5
AnomalyArea 0 1

3



Referring to enclosure (3), you will see a projected timeline to receive and evaluate
the lab results of the sampling, as well as publish and issue to the regulators the Draft
Release Report (DRR). Looking at line 12 of the enclosure, this date is reflected as
February 15, 2002.

Utilizing the same strategy as proposed in the previous extension request in order to
expedite remedy implementation, we propose to issue the Draft Final ROD for Sites 3 &
5 concurrent with the DRR for MCAS El Toro. Both documents would have a 30-day
review period. We understand with the introduction of the sampling data, more than a
30-day review period for the DRR may be required. As has been previously discussed
with the BCT, we are also working with our contractor to develop an appropriate
strategy for properly addressing Anomaly Area 3, APHO 46 and MSCR 2, and their
incorporation into the DRAFT Final ROD. We plan to solicit input from the BCT for their
ideas as to how to most effectively and appropriately, incorporate these related areas to
the ROD for Sites 3 & 5. We also feel, that a 30-day review period is appropriate for
the Draft FinaLROD in this instance given; the time elapsed since the issuance of the
original Draft, the time needed to review the incorporation of the results of the DRR,
and time to review how Anomaly Area 3, APHO 46 and MSCR 2 are being addressed.

Taking into account all ofthe above, the following schedule is proposed for OU-2C:

IssueMCASElToroDRR 15Feb02
Issuanceof DraftFinalROD 15Feb02

As a result of the various issues described, we request a 3-month extension to
submit the Draft Final ROD for OU-2C. The proposed date for submitting a new Draft
Final ROD would change from November 14, 2001 to February 15, 2002. Thank you in
advance for your support, and please call me at (619) 532-0765 if you have any
questions, or need additional information.

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: 1. Appendix A FFA Schedule of Submittals
2. Radiological Survey Work Complete to Date
3. Radiological Survey Remaining Schedule



Copy to: (w/encl)
Mr. John Scandura, DTSC
Ms. Nicole Moutoux, U.S. EPA
Ms. Triss Chesney, DTSC



__ DEPARTMENT OF THE NAVY

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY

SANDIEGO,CA9Z132-stgo 5090
Ser 06CC.DG/1203
November 14, 2001

Ms. NicoleMoutoux
U.S. EnvironmentalProtectionAgency
Region IX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Ms. Moutoux:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision. Enclosure (1) presents our FFA schedule with the revised primary milestone
incorporated. This request will extend the deliverable date by 3 months, and is made
pursuant to Section 9.2 (g) of the FFA.

The May 15, 2001 FFA extension request that was agreed upon, projected a
November 14, 2001 date for the issuance of the Draft Final ROD. This was primarily
contingent upon the scheduled completion (September 14, 2001 ) of the Radiological
Survey, and on the premise that follow on sampling/investigation would not be required.
Finalizing discussions with the USFWS resulted in survey work starting one week later
than previously projected; June 18 vice June 11, 2001. Also, there was additional time
needed to complete the overall survey due to particular sites such as 2 & 17, where
surveying in the rugged terrain (by foot vice tractor) was more time consuming than
originally estimated.

As promised in the previous extension request though, Sites 3 & 5 were the first to be
surveyed, with work complete July 05, 2001, as indicated in enclosure (2). As further
indicated in enclosure (2), you can see that all survey work has been completed for the
Base, and the contractor has demobilized. This survey work was witnessed by the BCT
at the July 25, 2001 meeting. Please note however, line 15 of enclosure (2). It
indicates the time needed to conduct soil sampling (2 weeks) that had not originally
been estimated. In total, 189 soil samples were taken at various sites. Specific to Sites
3 & 5, the table below of sampling data applies.

Site Anomalies Number of
samples

IR-3 1 22
IR-5/APHO-46 1 5
AnomalyArea 0 1

3



Referring to enclosure (3), you will see a projected timeline to receive and evaluate
the lab results of the sampling, as well as publish and issue to the regulators the Draft
Release Report (DRR). Looking at line 12 of the enclosure, this date is reflected as
February 15, 2002.

Utilizing the same strategy as proposed in the previous extension request in order to
expedite remedy implementation, we propose to issue the Draft Final ROD for Sites 3 &
5 concurrent with the DRR for MCAS El Toro. Both documents would have a 30-day
review period. We understand with the introduction of the sampling data, more than a
30-day review period for the DRR may be required. As has been previously discussed
with the BCT, we are also working with our contractor to develop an appropriate
strategy for properly addressing Anomaly Area 3, APHO 46 and MSCR 2, and their
incorporation into the DRAFT Final ROD. We plan to solicit input from the BCT for their
ideas as to how to most effectively and appropriately, incorporate these related areas to
the ROD for Sites 3 & 5. We also feel, that a 30-day review period is appropriate for
the Draft Final ROD in this instance given; the time elapsed since the issuance_f the
original Draft, the time needed to review the incorporation of the results of the DRR,
and time to review how Anomaly Area 3, APHO 46 and MSCR 2 are being addressed.

Taking into account all of the above, the following schedule is proposed for OU-2C:

IssueMCASElToroDRR 15Feb02
Issuanceof DraftFinalROD 15Feb02

As a result of the various issues described, we request a 3-month extension to
submit the Draft Final ROD for OU-2C. The proposed date for submitting a new Draft
Final ROD would change from November 14, 2001 to February 15, 2002. Thank you in
advance for your support, and please call me at (619) 532-0765 if you have any
questions, or need additional information.

Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: 1. Appendix A FFA Schedule of Submittals
2. Radiological Survey Work Complete to Date
3. Radiological Survey Remaining Schedule



Copy to: (w/encl)
Mr. John Scandura, DTSC
Ms. Patricia Hannon, RWQCB
Ms. Triss Chesney, DTSC
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11/14/01

APPENDIX A
MCAS E1 Toro Schedule

Current New Change in

Operable Unit (OU)- 1: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
DraftProposedPlan 18Dec95 NoChange
*re-DraftProposedPlan 24Nov98 No Change
3rdDraftProposedPlan 31Mar00 No Change
DraftFinalProposedPlan 11Aug00 No Change
DraftRecordofDecision 09Jan02 No Change

OU-2A: Site 24 (Vadose Zone)
PhaseI TechMemo 7May93 NoChange
DraftPhaseII WorkPlan -- 20 Mar95 No Change
StartPhaseIIFieldWork 20 Jul 95 NoChange
DraftRemedialInvestigation 20 Feb 96 NoChange
Draft Feasibility Study 9 Aug 96 No Change
DraftProposedPlan 11Mar97- NoChange
DraftRecordofDecision 1 Jul 97 No Change
DraftFinalRecordof Decision 24 Sep 97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
DraftFinalRemedialDesign 11Aug98 No Change
Draft Construction Quality Assurance Plan 11Aug 98 No Change
Draft ConstructionQuality Control Plan 11 Aug 98 No Change
DraftContingencyPlan 11Aug98 No Change
Draft Project Closeout Report 22 Apr 02 No Change

OU-2A: Site 24 (Groundwater)
PhaseI TechMemo 7 May93 NoChange
DraftPhaseIIWorkPlan 20Mar95 No Change
StartPhaseIIFieldWork 20 Jul 95 No Change
DraftRemedialInvestigation 20Feb 96 No Change
DraftFeasibilityStudy 9 Aug 96 No Change
DraftFinalFeasibilityStudy 5 Dec 97 No Change
*AgencyApprovalofDraftFinal 23Mar 98 No Change
DraftProposedPlan 24Nov98 NoChange
2 nd Draft Proposed Plan 31 Mar 00 No Change
DraftFinalProposedPlan 11Aug00 NoChange
DraftRecordofDecision 09Jan02 NoChange

OU-2B: Sites 2 & 17

PhaseI TechMemo 7 May93 NoChange
DraftPhaseIIWorkPlan 20 Mar95 NoChange
StartPhaseII FieldWork 20Jul 95 NoChange
DraftRemedialInvestigation 20 Mar96 No Change
DraftFinal RemedialInvestigation 6 Sep 96 No Change
DraftFeasibilityStudy 6 Sep 96 No Change
DraftFinalFeasibilityStudy 18Mar97 No Change
DraftProposedPlan 18Sep 97 NoChange

APPENDIXA(ll 1401).doe Page1of2 Encl.(1)



11/14/01

APPENDIX A
MCAS E1 Toro Schedule

Current New Changein
OU-2B: Sites 2 & 17 (continued) Completion Dates Completion Dates Dates
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Nov 98 No Change
Draft Final Record of Decision 17 Jun 99 No Change

OU-2C: Sites 3 & 5
Phase I Tech Memo 7 May 93 No Change
Drab Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Apr 96 No Change
Draft Final Remedial Investigation 8 Oct 96 No Change
Draft Feasibility Study 8 Oct 96 No Change
Draft Final Feasibility Study 13 Feb 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
DraftFinn ProposedPlan 28 Jan 98 NoChange
DraftRecordofDecision 15Mar99 NoChange
Draft Final Record of Decision 14 Nov 01 15 Feb 02 +3 Months "

.O.U-3: Sites 4, 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
Drab Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
Draft Feasibility Study (FS) 10 Jul 97 No Change
Draft Final Feasibility Study 13 Jan 98 No Change
*Agency Approval of DraB Final 22 Jun 98 No Change
Draft Proposed Plan 28 Jul 98 No Change
Draft Final Proposed Plan 17 Mar 99 No Change
Draft Record of Decision 7 Jun 99 No Change

OU-3: Sites 7 & 14
Draft RemediM Investigation 7 Sep 99 No Change
Draft Feasibility Study N/A No Change
Draft Proposed Plan 9 Mar 00 No Change
Draft Record of Decision 22 Nov 00 No Change

OU-3: Site 16
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 18 Feb 00 No Change
Draft Proposed Plan 23 May 01 No Change
Draft Record of Decision 30 Nov 01 No Change

OU-3: Site 1
Draft Remedial Investigation 19 Feb 02 No Change
Draft Feasibility Study 07 Dec 02 No Change
Draft Proposed Plan 19 Mar 03 No Change
Draft Record of Decision 26 Aug 03 No Change
This schedule reflects current/proposed FFA milestones,
* Not an enforceable FFA deliverable

APPENDIXA(111401).doe Page2of2 Encl.(1)
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PROPOSED PRIORITIES FOR THE RADIOLOGICAL SURVEY - MCAS EL TORO (11/14/01)
Priority Survey Location Survey Duration Approximate Survey Actual Survey Schedule Driver

(days) Dates (6 days.per week) Date(s)

1 IRP Site 3 - Original Landfill 9 June 18 - 27, 01 June 18-29, 01 I Final ROD on hold pending
(survey compleX) results of Rad Survey

2 IRP Site 5 - Perimeter Road Landfill including 6 June 28 - July 5, 01 June 30-July 5, pl Final ROD on hold pending
APHO46 (surveycomple(e)resultsofRadSurvey

3 IRP Site8- DRMOStorageYard1 4 July6 - 10,01 July 12-17,0l(_st. FinalRODon holdpending
survey complete,) results of Rad. Survey

4 IRP Site 12 - Former IWT Plant including the 2.5 July 11 - 13, 01 July 23-27, 01(e st. Final ROD on hold pending
out-falltoBee CanyonWash(Part'lIRPSite25) surveycomplete) resultsof Rad.Survey

5 DRMOStorageYard3 2.5 July13- 16,01 July10-11,01 1

(survey complet_)

6 Anomaly Area #3 5 July 17 - 20, and July 23, 01 Ju130-Aug 4, 0_
(survey comple(e)

7 Suspected Former Site of Radium Plaque 1 July 21, 01 (Saturday) June 23, 01 I
Adaptometer Building (survey complefe)

8 NuclearBiological and ChemicalBuildings 2.5 - buildings July 24 - 26, 01 Aug 6-8, (comp!)
787,!789, and 1803 July 6-9, 01 (ou!-

8a Outdoors- APHO-38 1-(APHO38) July27,01 doorsurvey [
and adjacent NBC grounds 2-(adj. NBC grounds) July 28 - 30, 01 (GPS Survey) complete) i

9 Hangar Building 295 2 July 31 - Aug 1, 01 Aug 9-13 (com_l)
10 Command Museum Buildings 242, 243 and 244 3 Aug 2 - 4, 01 Aug-14-17(com_)
10a Aircraft Parts Yard adjacent to Building 242 1-(Parts Yard) Aug 6, 01 (GPS Survey) July 28, 01(coNp)

11 IRP Site 1 - Explosive Ordnance Disi_osal 7.5 Aug 7 - 16, 01 UXO sweep cor_- Include results in Remedial
Range plete. Rad survey, Investigation. Habitat for the

Sep 19, 01 | Cahfornia gnatcatcher.
(complete) Cmatcatcher breeding season

! late February. USFWS approval
t in progress.

12 IRP Site 2 - Magazine Road Landfill 20 Aug 17 - Sept 3, 01 Aug 18-Sep 12, Habitat for the California
(compl) include gnatcatcher. Gnatcatcher

1½ non-work breeding season late February.
days; Aug 24/2.' USFWS approval in progress.

13 IRP Site 17 - Communications Station Landfill 15 Sept 4 - 14, 01 Sep. 20-Oct. 2, 01 Habitat for the California
including APHO 44 I (complete) gnatcatcher. Gnatcatcher

breeding season late February.
USFWS approval in progress.

14 DRM0 Buildings319 and 360 4 Sept 14- 18, 01 (if required) Oct-26-Nov. 015
(complete) l

15 Soil sampling N/A N/A I Oct 3-17, 01 [
t (complete) i

16 Demobilization N/A N/A Nov. 9-10, 01 i
(complete) I
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I I October I November December i I January I FebruaryID Task Name .... , Start Finish 23t301 7 114 121 1281 4 Ill 118125t 2 I 9 116, t'23t301 6 113120127 I 3 t10,,

1 Complete El Toro survey i Fri 11/9/01 Fri 1I/9/01 : ; _, il 1/9 :
2 Receive initial lab results i Men 11/12/01 Mon 11112/01 : : []_ ; : :

3 Evaluate lab results ii Tue 11/13/01 Wed 11/14/01 "

4 Receive 2nd set lab results i Mon 11/19/01 Mort 11/t9/01 ; ! _11/19 .

5 i Eva_uate2rid set lab results i : i D'_" i I : :; Mon 11119/01 Tue 11/20/01 : : i ; :

0  e ive. na.,a re o,ts e 11/28/01.oo11/26/01: ii lllliJllllilJll1.2
7 Evaluate final lab results Wed 11/28101 Thu 11/29/01 : I
8 W'rite El Toro Release Report-Roy 1 (ET RRR1) Fri 11/9/01 Wed 1/2/02 : ID IIIIIIIIIII1!1111111_,wEsT°N

"9 issue INTERNAL DRAFT (ID) ET RR RI i Wed 1/2/02 Wed 1/2/02 i :" ' WE ._TON ',,_/2 '#rlllfJlll:
10 NAVY revJewlDET RR R1 ii Wed 1/2/02 Fri 2/1/02 : I IIIII11::111111111t
11 Resolve NAVYcomments to ID ET RR R1 Fri 2/1/02 Fri 2/15/02 :

t : : ID

12 Issue DRAFT (D) ET RR R1 to REGULATORS Fri 2/15/02 Fri 2/t5/02 : : : ; :
: : i : WESTON 4

13 REGULATOR review D ET RR R1 i Fri 2/15/02 Sun 3/17/02 : I : D

14 Resolve REGULATOR comments to D ET RR R1 ! Sun 3/17/02 Sun 4/7/02 : : : ! : ,,

15 issue DRAFT FINAL (DF) ET RR R1 i Sun 4/7/02 Sun 4/7/02 i : :: : ! : :
16 NAVY review DF ET RR R1 ! Sun 4/7/02 Sun 4/21/02 : ; : ', i :

17 Resolve NAVY comments to DF ET RR R1 Sun 4/21/02 Sun 4/28/02 : : i ', :
i : : : [ : :

18 _ssueDF ET RR R1 to REGULATORS i Sun 4/28/02 ._ Sun 4/28/02 , ; : : ; I :
19 REGULATOR review DF ET RR R1 _ Sun 4/28/02 Tue 5/28/02 : : : ; I :

i ,, ; :20 Resolve REGULATOR comments to DF ET RRR1 Tu# 5/28/02 Tue 6/11/02 ', ', : : " ;

21 Issue FINAL (F) ET RR R1 Tue 6/11/02 Tue 6/11/02 ; : : i ; ;i i :
22 NAVY review F ET RR RI i Tue 6/11/02 Tue 6/25/02 : : : ,',

i : : : : ! :'23' Resolve NAVYcomments to F ET RR R1 =. Tue 6/25/02 Tue 7/2/02

24 i issue F ET RR R1 ! Tue 7/2/02 Tue 7/2/02 : : : l :

I
i
I

{
t

r
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